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Location: Evesham
Service: Project Management

costs, overseeing the tendering process and onsite
works to ensure MP Filtri’s overall programme
requirements are met. We provided the client with
solutions throughout to ensure that their
objectives, cost restraints and deadlines were
met. 

Results:
Evans Jones ensured that MP Filtri’s requirements
were met by the developer team and appointed
contractor, considering compliance, buildability,
and quality. Where changes were made, we also
ensured that these would not affect tight budget
or timescales. 

Project Overview:
MP Filtri had outgrown its existing
space and needed a turnkey
solution to provide a new design,
production, and warehousing
facility. The new premises would
comprise of approx. 44,000 ft on
three floors, consisting of
warehousing, production, assembly,
storage, and office accommodation.
Evans Jones’s role was to oversee
the project from inception to
delivery including liaising with the
developer on the clients’ behalf,
ensuring that the specification met
their requirements, negotiating 


